

Roadmap HHH

2021 Q1

- i Deployment of token \$HHH
- ii Website launch
- iii Whitepaper v1
- iv Brand concept & planning
- v Phase 1 marketing

2021 Q2

- i Whitepaper v2
- ii Wallet Verification
- iii Diversify exchange listings
- iv Secure major P.R deal
- v Deploy BUSD backed token

2021 Q3

- i Whitepaper v3
- ii Launch Spike Gallery beta
- iii Launch DeLi beta

TOKEN BURN

2021 Q4

- i Deploy set of smart contracts for mass adoption amongst the music and art world.
- ii Launch Spike Gallery (inc. automated exhibitions)
- iii Launch DeLi

